Approved For Release 2002/06/17 : CIA-RDP78B04747A000700020013-9

27 January 1967

MEMORANDUM FOR:	Deputy	Chief,	Development	Staff,	TDS

SUBJECT:

25X1

25X1

25X1

Recommendations for GEMS Project

•	
1. Your memorandum of 18 January requested comments and recommendations on the GEMS project, Change of Scope. I have already recommended to that the Change of Scope be authorized, but I will add some comments for your benefit and try to give you an idea of what has occurred.	25X1
2. The GEMS project started out well but soon ran into difficulty	25X1
2. The GEMS project started out well but soon ran into difficulty when the Project Engineer in charge, left	0EV4
It was not a case of an incompetent replacement as much as	25X1
it was one of over-direction by His successor.	25X1
now has the project in a firm grasp, but he underwent a period of education which materially affected project results. Recently, has	25X1
contributed some useful theoretical considerations in support of	25X1
but which, while based in fact, tend to lack the practicality associated	20/(1
with work. and I have continually reminded them	
about the two basic problems that we wished solved: the establishment of uniqueness and a critical specification of the optimum spacing between	
the GEMS matrix elements. In pursuance of this, had made a GEMS	25X1
set which was to be tested by at NPTC.	25X1
Discussions with indicated the set to be	25X1
inadequate, and they recommended that another set be made.	25X1 25X1
agreed with those conclusions, as did and I. It was at this	25X1
time that the problem of the GEMS Master and its processing at unity gamma	
became more fully defined. I feel this should have been known sooner, but because of the project leadership change the circumstances are probably	
extenuating. At my request carried out an analysis	25X1
based on a GEMS Master not processed to unity gamma, and their results	23/1
satisfied me that that approach was not feasible to complete a GEMS matrix	
whose coverage would be sufficient for our purposes. It was after the	
result of this analysis that the present Change of Scope was requested	
1 do not consider this the case of failure on part but	25X1
rather the "unexpected" which invaribly occurs in a research program of	20/(1
this nature. We could ask to "brute-force" their way into a	25X1
GEMS matrix but I think you will agree that it is probably not the way to	go.
3. The need still exists for the GFMS technique. MID is more	

3. The need still exists for the GEMS technique. TID is more convinced than ever that it will be useful when produced, and nothing to replace it has been proposed since the inception of the program.

Declass Review by NIMA/DOD

Approved For Release 2002/06/17 [CDA-RDP78B04747A000700020013-9

SUBJECT: Recommendations for GEMS Project

4. I feel we may have pushed the state-of-the-art a little too far, a little too fast in asking for an immediate "hardware" end-product: we still have several fundamental questions to answer. I believe there is merit in the pseudo-GEMS technique and that the re-direction of the project effort into that area will not be a wasted effort. Work will continue (but at a reduced level of effort) on the problem of the unity gamma processing for the GEMS Master, and we may yet be forced to fly special missions to acquire suitable photographs. While I cannot guarantee success of this program, because it is too early to make a definite statement either way, I feel we should continue the project, following that program outlined in the proposed Change of Scope.

25X1

Chief, Exploratory Development Laboratory, TDS

Distribution:

Original and 1 - Addressee 2 - TDS/EDL